

Army Training Information Architecture-Migrated (ATIA-M)

**Fielding/Migration Update
8 January 2004**

Agenda

- **Purpose**
- **Functionality**
- **User Reviews**
- **Training**
- **Help Desk
Support**
- **Data Migration**
- **Key Dates**

Purpose

- **To provide information on the upcoming fielding of the ATIA-M IOC 3.2.2 and the Training and Doctrine Development Tool (TDDT).**
- **To ensure the user community is aware of requirements for facilitating the migration.**

Functionality

- **The Individual Training Configuration (ITC) and the Army Digital Library Services Configuration (ADLSC) are currently in production (www.train.army.mil).**
- **Major functionality added with this release is the Training and Doctrine Development Tool (formerly referred to as Atoms).**
 - ❖ **Includes Collective Tasks, Individual Tasks, Drills, Job Task Lists, Unit Task Lists, Mission Training Plans (MTP), Soldier Training Publications (STP), Individual Training Support Packages (TSP), Lessons, Courses, and Combined Arms Training Strategies (CATS)**

User Reviews

- **Warfighter Familiarization and Evaluation (WFE) have been conducted with previous releases to gain user input.**
- **Next WFE scheduled 5-6 February. Currently working details.**
- **User feedback is key to improving the system.**

Training

- **Not currently funded for Mobile Training Teams.**
- **Working on computer based training package that will be available for individual training.**
- **Will use a Student Guide in conjunction with the User's Manual to provide interim training capability.**
- **Training environment being established to allow user familiarization**
- **Focused training/assistance available through VTC or other collaboration tools (e.g., Microsoft Netmeeting).**

Help Desk Support

- **ASK ATSC Help Desk in place**
 - ❖ **Various levels of support depending on problem/question**
 - ❖ **Development of Frequently Asked Questions (FAQs)**
 - ❖ **1-800-ASK-ATSC:**
 - ❖ **<https://ask-atsc.atsc.army.mil>**

Data Migration

- **Next major data submission scheduled for 13 January.**
- **Final data call anticipated June timeframe.**
 - ❖ **Further clean-up of data will be required within the ATIA-M database**
 - ❖ **Will need to track changes to ASAT database after that date to facilitate updating of information**
- **Approved products for publication in the RDL will need to be uploaded into ATIA-M (vice TEXMIS) between March and June.**
 - ❖ **Working on process to update data. Currently exploring use of ASAT export capability**
 - ❖ **Expect resolution in the March timeframe**
- **User accounts will be migrated as part of the ASAT data migration**
 - ❖ **Any new users added to the system after the final data call need to be tracked so they can be added to the ATIA-M system**
 - ❖ **ASAT database should contain the users' AKO email information. Accounts without this will be migrated, but not activated**
 - ❖ **Administrators will need to verify permissions once they are migrated.**

Key Dates

- **13 January** **Databases due**
- **5-6 February** **Warfighter Familiarization**
 and Evaluation
- **17 February** **ATIA-M “Go Live”**
- **June Timeframe** **Final data call, cutover ASAT**